

7.4 Workpackage list

Work package list (full duration of project)

Work-package No ¹	Workpackage title	Lead contractor No ²	Person-months ³	Start month ⁴	End month ⁵	Deliverable No ⁶
WP 1	Project Management	2	13,5	1	36	D1.1 - D1.7
WP 2	Theoretical Foundations	4	22	1	5	D2.1 - D2.2
WP 3	Planning and Preparation of Empirical Studies	1	37	3	11	D3.1 - D3.5
WP 4	Stimulus/Game Development	3	35	3	36	D4.1 - D4.3
WP 5	Construct Validity Studies	1	74	9	19	D5.1
WP 6	Reliability Studies	6	28	20	25	D6.1
WP 7	Predictive Validity Studies	5	29,5	26	31	D7.1
WP 8	Dissemination of Results	4	19	6	36	D8.1 - D8.2
	TOTAL		258			

¹ Workpackage number: WP 1 – WP n.

² Number of the contractor leading the work in this workpackage.

³ The total number of person-months allocated to each workpackage.

⁴ Relative start date for the work in the specific workpackages, month 0 marking the start of the project, and all other start dates being relative to this start date.

⁵ Relative end date, month 0 marking the start of the project, and all ends dates being relative to this start date.

⁶ Deliverable number: Number for the deliverable(s)/result(s) mentioned in the workpackage: D1 - Dn.